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CCR No. 96-0974A Logged Date 8/24/96 Rev. A Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release Change Class ||

Title (description)INS L4 requirement cleanup for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem

1. The requirements referenced by this CCR, support the user in the interactive building of a
Data Availability Notice (D_AN? file.  This capability is not required in Release A, since DAN
files are expected to be simple (single granule ingest). Furthermore, the HTML forms
required to support the user in the building of a DAN can be more effectively implemented in
Release B due to availability of additional HTML form development capabilities (e.g. JAVA).

2. L4 requirement allocation to release A is not correct; see attached redlined L4s

Proposed Solution
Move six (6) L4 requirements to release B. See attached proposed change.

Add missing requirement type field for S-INS-00175 and S-INS-00345 with type “functional”

Note: 1. All L4 *“verification_status” field shall be entered as “un-verified”, 2. All L4
“requirement_status” field shall be entered as “approved” , and 3. All L4 “verification_method”

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dinesh Patel (Signed) Dinesh Patel 8/22/96
Signature Date
Office STDO Office Manager (Signed) N. Prasad  8/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. C. Barbiere  8/23/96

Signature Date
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